

FFT

Forsite

FFT Referral Report

Report Filter:
Interest = TSA
InterestHolder = Merritt

Interest Holder: Merritt		Interest		TSA		Licence		
Candidate	Location	Gross Area	Task Name	Plan Year	Treatment Area	Notes		
9958	092H.099.3.3.4.a	10.2	OVERSTORY REMOVAL	2009	9	Overstory Removal to prepare the Site for Planting		
9958	092H.099.3.3.4.a	10.2	PLANTING	2011	10.2	Planting		
9988	092H.099.4.3.3.b	36.5	OVERSTORY REMOVAL	2009	19.5	Overstory Removal to prepare the Site for Planting		
9988	092H.099.4.3.3.b	36.5	SITE PREP	2009	19.5	Mechanical Disc Trenching to prepare the site for planting		
9988	092H.099.4.3.3.b	36.5	PLANTING	2011	19.5	Planting		
10008	092H.099.4.4.4.f	82.2	OVERSTORY REMOVAL	2009	43.2	Overstory Removal to prepare the Site for Planting		
10008	092H.099.4.4.4.f	82.2	PLANTING	2011	43.2	Planting		
10189	092I.009.2.1.1.b	40.6	OVERSTORY REMOVAL	2009	32.1	Overstory Removal to prepare the Site for Planting		
10189	092I.009.2.1.1.b	40.6	PLANTING	2011	32.1	Planting		
10191	092I.009.2.1.2.a	64.6	OVERSTORY REMOVAL	2009	37	Overstory Removal to prepare the Site for Planting		
10191	092I.009.2.1.2.a	64.6	PLANTING	2011	37	Planting		
10194	092I.009.2.1.2.d	14.0	PLANTING	2011	11.4	Planting		
10199	092I.009.2.2.1.a	3.3	PLANTING	2011	3.2	Planting		
10206	092I.009.2.2.3.a	3.4	PLANTING	2011	3.2	Planting		
10241	092I.010.1.1.2.b	207.5	PLANTING	2011	176.5	Planting		
10245	092I.010.1.3.2.b	23.9	OVERSTORY REMOVAL	2009	14.5	Overstory Removal to prepare the Site for Planting		
10245	092I.010.1.3.2.b	23.9	PLANTING	2011	14.5	Planting		
10292	092I.010.4.1.1.a	70.8	OVERSTORY REMOVAL	2009	29.1	Overstory Removal to prepare the Site for Planting		
10292	092I.010.4.1.1.a	70.8	PLANTING	2011	29.1	Planting		
10472	092I.020.2.4.2.a	230.7	OVERSTORY REMOVAL	2009	209.6	Overstory Removal to prepare the Site for Planting		
10472	092I.020.2.4.2.a	230.7	PLANTING	2011	209.6	Planting		
10712	092I.029.4.3.4.a	21.6	SITE PREP	2009	4.9	Sanitation Treatment that will include Danger Tree Assessment and Falling, Mistletoe Treatment, and manual knockdown of selected standing dead and live infected stems to increase light levels for regeneration		
10722	092I.029.4.4.3.a	24.5	SITE PREP	2009	3.9	Sanitation Treatment that will include Danger Tree Assessment and Falling, Mistletoe Treatment, and manual knockdown of selected standing dead and live infected stems to increase light levels for regeneration		
10758	092I.030.3.4.4.b	3.3	SITE PREP	2009	3.2	Sanitation Treatment that will include Danger Tree Assessment and Falling, Mistletoe Treatment, and manual knockdown of selected standing dead and live infected stems to increase light levels for regeneration		
10759	092I.030.3.4.4.c	4.0	SITE PREP	2009	3.9	Sanitation Treatment that will include Danger Tree Assessment and Falling, Mistletoe Treatment, and manual knockdown of selected standing dead and live infected stems to increase light levels for regeneration		
11094	092I.040.1.4.4.a	16.2	OVERSTORY REMOVAL	2009	7.3	Overstory Removal to prepare the Site for Planting		
11094	092I.040.1.4.4.a	16.2	PLANTING	2010	7.3	Planting		
11284	092H.066.135	360.2	PLANTING	2010	20.2	Planting		

Interest Holder: Merritt		Interest		TSA		Licence	
Candidate		Location	Gross Area	Task Name	Plan Year	Treatment Area	Notes
11285	092H.066.136	Lawless Fire	215.9	PLANTING	2010	85	Planting
11496	092H.099.3.4.1.c	Mellin South	370.6	OVERSTORY REMOVAL	2009	158.3	Overstory Removal to prepare the Site for Planting
11496	092H.099.3.4.1.c	Mellin South	370.6	PLANTING	2011	158.3	Planting
11497	092I.009.1.2.1.c	Pennask	192.3	OVERSTORY REMOVAL	2009	45.4	Overstory Removal to prepare the Site for Planting
11497	092I.009.1.2.1.c	Pennask	192.3	PLANTING	2011	45.4	Planting
11498	092I.009.2.4.1.e	Quilchena Creek	315.4	OVERSTORY REMOVAL	2009	173.4	Overstory Removal to prepare the Site for Planting
11498	092I.009.2.4.1.e	Quilchena Creek	315.4	PLANTING	2011	173.4	Planting
11706	092I.009.2.2.4.d	Quichena Creek	54.0	OVERSTORY REMOVAL	2009	48.9	Overstory Removal to prepare the Site for Planting
11706	092I.009.2.2.4.d	Quichena Creek	54.0	PLANTING	2011	48.9	Planting
12195	092I.010.2.3.4.c	Mellin	21.1	OVERSTORY REMOVAL	2009	11.9	Overstory Removal to prepare the Site for Planting
12195	092I.010.2.3.4.c	Mellin	21.1	PLANTING	2011	11.9	Planting
12554	092I.036.1.1.3.e	Farr Lake	443.1	OVERSTORY REMOVAL	2009	176.8	Overstory Removal to prepare the Site for Planting
12554	092I.036.1.1.3.e	Farr Lake	443.1	PLANTING	2010	176.8	Planting
12605	092H.099.4.4.1.h	Pennask	136.2	OVERSTORY REMOVAL	2009	31.5	Overstory Removal to prepare the Site for Planting
12605	092H.099.4.4.1.h	Pennask	136.2	PLANTING	2011	31.5	Planting
12643	092I.036.3.1.1.a	Pimainus Lake	261.3	OVERSTORY REMOVAL	2009	159.2	Overstory Removal to prepare the Site for Planting
12643	092I.036.3.1.1.a	Pimainus Lake	261.3	PLANTING	2011	159.2	Planting
12864	092I.036.1.2.3.c	Skuhun	24.1	OVERSTORY REMOVAL	2009	23.2	Overstory Removal to prepare the Site for Planting
12864	092I.036.1.2.3.c	Skuhun	24.1	PLANTING	2010	23.2	Planting
12890	092I.036.1.3.1.a	Skuhun	116.3	OVERSTORY REMOVAL	2009	102.3	Overstory Removal to prepare the Site for Planting
12890	092I.036.1.3.1.a	Skuhun	116.3	PLANTING	2010	102.3	Planting
13062	092I.036.3.2.4.c	Dot Lake	34.8	OVERSTORY REMOVAL	2009	34	Overstory Removal to prepare the Site for Planting
13062	092I.036.3.2.4.c	Dot Lake	34.8	PLANTING	2010	34	Planting
13131	092I.035.2.4.2.a	Skuhun	40.1	SITE PREP	2009	14.4	Sanitation Treatment that will include Danger Tree Assessment and Falling, Mistletoe Treatment, and manual knockdown of selected standing dead and live infected stems to increase light levels for regeneration
13131	092I.035.2.4.2.a	Skuhun	40.1	PLANTING	2010	14.4	Planting
13809	092I.036.1.4.4.a	Chataway Lake	300.5	PLANTING	2011	264.7	Planting
14033	092I.010.1.3.1.a	Wasley Lake	51.4	OVERSTORY REMOVAL	2009	10.1	Overstory Removal to prepare the Site for Planting
14033	092I.010.1.3.1.a	Wasley Lake	51.4	PLANTING	2011	10.1	Planting
14208	092I.046.2.1.4.c	LeRoy Lake	21.2	OVERSTORY REMOVAL	2009	5.8	Overstory Removal to prepare the Site for Planting
14208	092I.046.2.1.4.c	LeRoy Lake	21.2	PLANTING	2011	5.8	Planting
14636	092I.046.2.3.2.d	Tupper Lake	47.7	OVERSTORY REMOVAL	2009	36.7	Overstory Removal to prepare the Site for Planting
14636	092I.046.2.3.2.d	Tupper Lake	47.7	PLANTING	2011	36.7	Planting
14745	092I.045.3.3.3.d	Pimainus Lake	10.3	OVERSTORY REMOVAL	2009	9.5	Overstory Removal to prepare the Site for Planting
14745	092I.045.3.3.3.d	Pimainus Lake	10.3	PLANTING	2011	9.5	Planting
14793	092I.026.4.1.3.g	10km Pimainus	81.3	OVERSTORY REMOVAL	2009	26.2	Overstory Removal to prepare the Site for Planting
14793	092I.026.4.1.3.g	10km Pimainus	81.3	PLANTING	2011	26.2	Planting
14830	092I.046.2.3.1.b	Tupper Lake	28.3	OVERSTORY REMOVAL	2009	26.1	Overstory Removal to prepare the Site for Planting
14830	092I.046.2.3.1.b	Tupper Lake	28.3	PLANTING	2011	26.1	Planting
14932	092I.036.4.1.3.f	Dot Lake	233.8	OVERSTORY REMOVAL	2009	172.7	Overstory Removal to prepare the Site for Planting

Interest Holder: Merritt		Interest		TSA		Licence	
Candidate		Location	Gross Area	Task Name	Plan Year	Treatment Area	Notes
14932	0921.036.4.1.3.f	Dot Lake	233.8	SITE PREP	2009	172.7	Mechanical Disc Trenching to prepare the site for planting
14932	0921.036.4.1.3.f	Dot Lake	233.8	PLANTING	2010	172.7	Planting
14934	0921.036.1.3.3.c	Pimainus Lake	98.2	OVERSTORY REMOVAL	2009	68.5	Overstory Removal to prepare the Site for Planting
14934	0921.036.1.3.3.c	Pimainus Lake	98.2	PLANTING	2011	68.5	Planting
15232	0921.045.3.4.1.f	Big OK Lake	339.4	OVERSTORY REMOVAL	2009	259.9	Overstory Removal to prepare the Site for Planting
15232	0921.045.3.4.1.f	Big OK Lake	339.4	PLANTING	2011	259.9	Planting
15334	0921.045.3.3.3.e	Pimainus Lake	28.6	OVERSTORY REMOVAL	2009	17.2	Overstory Removal to prepare the Site for Planting
15334	0921.045.3.3.3.e	Pimainus Lake	28.6	PLANTING	2011	17.2	Planting
15443	0921.020.2.2.4.f	Mellin	13.1	OVERSTORY REMOVAL	2009	13.1	Overstory Removal to prepare the Site for Planting
15443	0921.020.2.2.4.f	Mellin	13.1	PLANTING	2011	13.1	Planting
15548	0921.046.2.1.1.d	Le Roy Lake	124.8	OVERSTORY REMOVAL	2009	27.3	Overstory Removal to prepare the Site for Planting
15548	0921.046.2.1.1.d	Le Roy Lake	124.8	PLANTING	2011	66.4	Planting
15630	0921.036.4.1.4.c	Antler Lake (S)	62.7	OVERSTORY REMOVAL	2009	42.8	Overstory Removal to prepare the Site for Planting
15630	0921.036.4.1.4.c	Antler Lake (S)	62.7	PLANTING	2011	42.8	Planting
15664	0921.045.3.3.4.g	Pimainus Lake	78.7	OVERSTORY REMOVAL	2009	65.8	Overstory Removal to prepare the Site for Planting
15664	0921.045.3.3.4.g	Pimainus Lake	78.7	PLANTING	2011	65.8	Planting
15685	0921.020.2.2.3.b	Mellin	37.4	OVERSTORY REMOVAL	2009	12.6	Overstory Removal to prepare the Site for Planting
15685	0921.020.2.2.3.b	Mellin	37.4	PLANTING	2011	12.6	Planting
15754	0921.036.4.1.2.e	Gypsum Lake	31.8	OVERSTORY REMOVAL	2009	25.2	Overstory Removal to prepare the Site for Planting
15754	0921.036.4.1.2.e	Gypsum Lake	31.8	PLANTING	2011	25.2	Planting
15771	0921.036.4.3.2.b	Antler Lake (S)	72.6	PLANTING	2011	19.9	Planting
15772	0921.036.3.4.2.b	Chataway Lake	162.1	OVERSTORY REMOVAL	2009	93.1	Overstory Removal to prepare the Site for Planting
15772	0921.036.3.4.2.b	Chataway Lake	162.1	PLANTING	2011	114.2	Planting
15818	0921.036.4.3.2.c	Antler Lake	36.1	OVERSTORY REMOVAL	2009	34.3	Overstory Removal to prepare the Site for Planting
15818	0921.036.4.3.2.c	Antler Lake	36.1	PLANTING	2010	34.3	Planting
16272	0921.036.2.3.4.e	Gypsum Lake	97.0	OVERSTORY REMOVAL	2009	56.4	Overstory Removal to prepare the Site for Planting
16272	0921.036.2.3.4.e	Gypsum Lake	97.0	PLANTING	2011	56.4	Planting
16554	0921.046.2.3.1.c	Billy Lake	110.9	OVERSTORY REMOVAL	2009	68.3	Overstory Removal to prepare the Site for Planting
16554	0921.046.2.3.1.c	Billy Lake	110.9	SITE PREP	2009	10.2	Sanitation Treatment that will include Danger Tree Assessment and Falling, Mistletoe Treatment, and manual knockdown of selected standing dead and live infected stems to increase light levels for regeneration
16554	0921.046.2.3.1.c	Billy Lake	110.9	PLANTING	2011	78.5	Planting
16561	0921.036.3.1.1.d	Pimainus Lake	26.8	OVERSTORY REMOVAL	2009	26.8	Overstory Removal to prepare the Site for Planting
16561	0921.036.3.1.1.d	Pimainus Lake	26.8	PLANTING	2011	26.8	Planting
16616	0921.036.2.3.2.a	Gypsum Lake	147.0	OVERSTORY REMOVAL	2009	102.1	Overstory Removal to prepare the Site for Planting
16616	0921.036.2.3.2.a	Gypsum Lake	147.0	SITE PREP	2009	14.4	Mechanical Disc Trenching to prepare the site for planting
16616	0921.036.2.3.2.a	Gypsum Lake	147.0	PLANTING	2010	102.1	Planting
16618	0921.036.2.3.3.d	Gypsum Lake	317.9	OVERSTORY REMOVAL	2009	193.2	Overstory Removal to prepare the Site for Planting
16618	0921.036.2.3.3.d	Gypsum Lake	317.9	PLANTING	2010	193.2	Planting
16620	0921.010.1.1.1.e	Mellin	178.1	OVERSTORY REMOVAL	2009	147.1	Overstory Removal to prepare the Site for Planting
16620	0921.010.1.1.1.e	Mellin	178.1	PLANTING	2011	147.1	Planting

Interest Holder: Merritt		Interest		TSA		Licence	
Candidate		Location	Gross Area	Task Name	Plan Year	Treatment Area	Notes
16630	092I.046.2.1.3.d	Le Roy Lake	111.1	OVERSTORY REMOVAL	2009	48.9	Overstory Removal to prepare the Site for Planting
16630	092I.046.2.1.3.d	Le Roy Lake	111.1	PLANTING	2011	49.3	Planting
16668	092H.099.4.3.3.d	Pennask	143.2	OVERSTORY REMOVAL	2009	103.5	Overstory Removal to prepare the Site for Planting
16668	092H.099.4.3.3.d	Pennask	143.2	PLANTING	2011	103.5	Planting
16677	092I.036.4.3.1.g	Dot Lake	19.4	OVERSTORY REMOVAL	2009	8.2	Overstory Removal to prepare the Site for Planting
16677	092I.036.4.3.1.g	Dot Lake	19.4	SITE PREP	2009	10.9	Sanitation Treatment that will include Danger Tree Assessment and Falling, Mistletoe Treatment, and manual knockdown of selected standing dead and live infected stems to increase light levels for regeneration
16677	092I.036.4.3.1.g	Dot Lake	19.4	PLANTING	2010	19.1	Planting
16714	092I.046.2.1.2.b	LeRoy Lake	130.4	SITE PREP	2009	110.3	Sanitation Treatment that will include Danger Tree Assessment and Falling, Mistletoe Treatment, and manual knockdown of selected standing dead and live infected stems to increase light levels for regeneration
16714	092I.046.2.1.2.b	LeRoy Lake	130.4	PLANTING	2010	110.3	Planting
16729	092I.046.2.3.1.d	Tupper Lake	182.6	PLANTING	2011	84	Planting
16736	092H.099.3.1.2.f	Wart	167.8	OVERSTORY REMOVAL	2009	120.4	Overstory Removal to prepare the Site for Planting
16736	092H.099.3.1.2.f	Wart	167.8	PLANTING	2011	120.4	Planting
16754	092I.026.3.3.3.f	Tyner	134.5	OVERSTORY REMOVAL	2009	65.3	Overstory Removal to prepare the Site for Planting
16754	092I.026.3.3.3.f	Tyner	134.5	PLANTING	2011	65.3	Planting
16773	092I.010.1.3.4.e	Wasley Lake	130.9	OVERSTORY REMOVAL	2009	26.2	Overstory Removal to prepare the Site for Planting
16773	092I.010.1.3.4.e	Wasley Lake	130.9	PLANTING	2011	26.2	Planting
20313	092I.020.2.4.2.c	Mellin Lake	332.4	OVERSTORY REMOVAL	2009	223.6	Overstory Removal to prepare the Site for Planting
20313	092I.020.2.4.2.c	Mellin Lake	332.4	PLANTING	2011	255	Planting
26195	092H.066.2.3.1.a	Lawless Fire	393.8	PLANTING	2010	15.5	Planting
26289	092H.028.3.1.3.b	Friday Fire	16.8	PLANTING	2010	7.5	Planting
26290	092H.028.3.1.4.c	Friday Fire	128.1	PLANTING	2010	99.1	Planting
26292	092H.028.3.1.4.e	Friday Fire	32.9	PLANTING	2010	10.4	Planting
26295	092H.028.3.2.3.a	Friday Fire	148.3	PLANTING	2010	62	Planting
26303	092H.028.3.3.2.g	Friday Fire	3.2	PLANTING	2010	3.2	Planting
26311	092H.028.3.2.4.b	Friday Fire	51.3	PLANTING	2011	3.2	Planting
26312	092H.028.3.3.4.a	Friday Fire	68.7	PLANTING	2010	9.2	Planting
26315	092H.028.3.3.4.d	Friday Fire	127.3	PLANTING	2010	86.1	Planting
26316	092H.028.3.3.4.e	Friday Fire	20.8	PLANTING	2010	8.5	Planting
26320	092H.028.3.4.1.a	Friday Fire	64.5	PLANTING	2011	10.2	Planting
26323	092H.028.3.4.2.a	Friday Fire	34.4	PLANTING	2011	1.7	Planting
26324	092H.028.3.4.3.a	Friday Fire	70.3	PLANTING	2011	16	Planting
26325	092H.028.3.4.3.b	Friday Fire	58.5	PLANTING	2010	10.1	Planting
26328	092H.028.3.4.3.e	Friday Fire	23.1	PLANTING	2010	17.7	Planting
26329	092H.028.3.4.3.f	Friday Fire	32.7	PLANTING	2011	2.1	Planting
26331	092H.038.1.1.1.d	Friday Fire	9.5	PLANTING	2010	3.1	Planting
26332	092H.038.1.1.2.a	Friday Fire	311.1	PLANTING	2010	114.1	Planting
26335	092H.038.1.2.1.a	Friday Fire	162.1	PLANTING	2010	96.4	Planting

<i>Interest Holder:</i> Merritt		<i>Interest</i>		TSA		<i>Licence</i>			
<i>Candidate</i>		<i>Location</i>		<i>Gross Area</i>	<i>Task Name</i>	<i>Plan Year</i>	<i>Treatment Area</i>	<i>Notes</i>	
26336	092H.038.1.2.1.b	Friday Fire		10.9	PLANTING	2010	3.7	Planting	